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Progress Report: December 1 through 31, 2021
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger:

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107,
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as
amended, 42 U.S.C. 88 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA])
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. 88 9604, 9606(a), 9607, and
9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of
December 1 through 31, 2021.

The next Progress Report for the month of January 2022 will be submitted on or before February 10, 2022.

Significant Developments in this Reporting Period

RI/FS ASAOC Developments
Activities conducted in December 2021 are summarized below:

—  Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village
Park Community property (Parcel 2943) continued in December. This includes discussions between legal
counsel for the Respondents, the U. S. EPA ORC attorney and property owner representatives.
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—  GHD continued compilation and assessment of investigation data for inclusion in the Site Characterization
Technical Memorandum.

Removal Action ASAOC Developments
Activities conducted in December 2021 are summarized below:
—  On December 6, 2021, GHD replaced the EP-1 blower in Building 12.

Other activities conducted in December 2021 (related to the Explosive Gas Monitoring Plan) are summarized
below:

—  GHD awaits responses from property owners regarding the request for information and approval to install
gas monitoring devices (as discussed in the November 2021 monthly progress report).

—  GHD continued preparation of the Explosive Gas Monitoring Plan report.

Summaries of all Anticipated Problems and Planned Resolutions

As stated above the owner representatives for the Village Park Community have not agreed to provide access
for proposed soil gas and groundwater investigation activities. GHD and legal counsel for the Respondents will
continue to work with U. S. EPA to discuss alternative arrangements for seeking access approval.

No other difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or
long-term equipment, supply and/or personnel availability issues that could affect the project schedule. Federal,
state and local orders, as well as guidance from the Centers for Disease Control and Prevention, will be
reviewed and followed before any field work or in-person meetings are conducted. We will keep U. S. EPA
informed of any potential issues as the COVID-19 pandemic continues to develop and change.

Projected Work for the Next Reporting Period

—  GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan.
The planned activities include:

e  Continue preparations for Quarry Pond fish tissue sampling (to be conducted in mid-2022) including
QAPP update (based on U. S. EPA comments dated October 22, 2021) and revisions to proposed
procedures as discussed on September 30, 2021.

e  Continue discussions with U. S. EPA ORC attorney and Village Park Community property owner
representatives for proposed soil gas probe and monitoring well installation.

e Continue preparations to complete monitoring well and gas probe installations, including contractor
procurement.

— The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI
mitigation work plan. The planned activities include:

e  Preparations for annual proficiency sampling at Building 17 and Building 24 (scheduled for February
2022).

—  GHD will continue preparation of the EGMP report and follow-up with property owners related to requests
for information regarding occupied structures and approval to install monitoring devices.
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Should you have any questions on the above, please do not hesitate to contact us.

Yours truly

(ia VLKPWJMM/Q

ulian Hayward
Senior Engineer

+1 519 340-3724
julian.hayward@ghd.com
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Copy to: (all by pdf) Ken Brown, ITW
Bryan Heath, NCR
Wendell Barner, Barner Consulting
Jim Campbell, EMI
Andrew Dorn, ITW
Kelly Martorano, Kelsey Hayes Company
Michael Hughes, Neal, Gerber & Eisenberg
Wray Blattner, Thompson Hine
Larry Silver, Langsam Stevens Silver & Hollaender
Tim Hoffman, Dinsmore & Shohl
Sally Scott, Jacobs
Brett Fishwild, Jacobs
Valerie Chan, GHD
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